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ANTICIPATED WORK SCHEDULE
WEEK OF 5/16/16 - 5/20/16
DECORATIVE CROSSWALK AND
MISCELLANEOUS TASKS
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MILL STREET WILL BE CLOSED TO TRAFFIC BEGINNING EARLY MONDAY MORNING.
CONTRACTOR PLANS POUR DECORATIVE CROSSWALK SECTIONS ON MONDAY FOLLOWED BY THE CENTER
CROSSWALK SECTION ON TUESDAY/WEDNESDAY. ELECTRICIANS WILL BE ON SITE MONDAY TO COMPLETE
WIRING AT TREE RING LOCATIONS AND TO INSTALL TWO OTHER LIGHT POLES ON EAST SIDE. CONTRACTOR
WILL BEGIN MISCELLANIOUS TASKS SUCH AS CALKING SIDEWALK, OVERLAYING ENTRY SLABS, ETC.
WE ANTICIPATE THE STREET CAN BE REOPENED TO TRAFFIC BY THURSDAY IF NOT FRIDAY AT LATEST.
PROGRESS STANDS AT ABOUT 80% COMPLETION AT THIS TIME.
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